WBS No: 1DACOL Rockv Flats Closure Proiect Proiect Baseline Devi
Activitv | D: 1DC0110010 . . . WBSFilter 1DAC
Baseline Cost and Basis of Estimate Activity Filter  * SQartslnEy | *
WBS No: _1DACO01 Title: B776/777 SNM Holdup Removal
Activitv ID:  1DC0110010 Description: B776/777 PA Closure FY00 Cost Risk 2 Schedule Risk 3
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
C01 Modification Packaaes 3.00|Mod Pkas HC 127 382 12.638 11.335 Q0 23.974 6.141 30.115
P01 IWCP Implementation (Davis Bacon Covered) 2.00[IWCP Pkas| HC 1.205 2411 81.559 10.000 0 91.559 39.633 131.192
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0] 1.530 1.530 0 1.530
Total for Activity 1DC0110010: 2.793 94.197 21.335 1.530 117.063 45.774 162.837

Line Item CO1 - Modification Packages
BOE

Resources

Hi storical Data Source

| evel based on FY99 line itemto total

Docunent - Rev O.

Item Desc - Repairs to VSS/ Non-VSS systens that cannot be acconplished using a standard work package (SWP).

- The historical data is fromthe FY98 actual

techni cal support quotients.

Work requiring breech of Zone 1 contai nnent. (each)

costs for technical

support activity.

These costs have been factored to the line item

The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary

This work requires engineering review exanpl e:

Cost Element ill Department Curve Quantity Units
751 |OVERTIME BASE & PRE C020 |FI ECTRICIANS C211S |EIectricaLMam1euance Linear 26.64[Hours
Factors 36 Hours 0.74 Januarv 2000 Earned Value Factor
ce | Linear ‘ 1.60lHours
Factors 2.16 Hours 0.74 Januarv 2000 Earned Value Factor
iect | Linear ‘ 0 37|Hours |
Factors 0.5 Hours 0.74 Januarv 2000 Earned Value Factor
g | Linear \ 3.70/Hours
| Linear ‘ 4 44|H0urs |
| Linear 0 27|H0urs |
| Linear \ 1.48Hours
| Linear \ 0.09lHours
| Linear ‘ 9.28|Hours
| Linear ‘ 1.78|Hours
| Linear ‘ 13 '%?|Hours |
| Linear ‘ 13 '%?|Hours |
\ 0.80/Hours
‘ 6 66|H0urs |

Eactors 2.16 Hours

0.74 January 2000 Earned Value Factor

Linear
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WBS No:
Activitv | D:

1DACO1
1DC0110010

Activity Filter  *

Rockv Flats Closure Proiect Proiect Baseline Devl
Baseline Cost and Basis of Estimate

WBSFilter 1DAC

SartsIn FY *

0.41lHours |

! ! Linear
Factors 0.56 Hours 0.74 Januarv 2000 Earned Value Factor
2 2 : \ 0.80/Hours

Factors 1.08 Hours 0.74 Januarv 2000 Earned Value Factor

l,5\51 LATA E110 |OUALITY CONTROL ENGINEERS | K399S |Buildina 776 Proiect | Linear \ 355.20|Dollars
Factors 480 Dollars 0.74 January 2000 Earned Value Factor
Cpsr ata T pum lcosT ESTIMATORS PLANNERS AN | K298 IBuidina 776 Proiect [ Linear | 188256lDollars |
Factor S 0.74 January 2000 Earned Value Factor

ildi iect | Linear 1.540.68IDollars

Factors 2082 Dollars 0.74 Januarv 2000 Earned Value Factor

Line Item P01 - IWCP Implementation (Davis Bacon Covered)

BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary
Docunment - Rev 0.
Item Desc - | WCP Packages Davis Bacon Covered (each). It is expected that the MAA Closure will require at least five facility nodification packages to
change the MAA facility centerline, closing access to the tunnels and cl kosing access to B707.
Resources Cost Element il Department Curve Quantity | Units
751 |OVERTIME BASE & PRE G010 |ADMINISTRATIVE ASSISTANTS K399S |Budeing_ZZ6_ELQ‘Lect Linear 59.20
Factors 80 Hours 0.74 January 2000 Earned Value Factor
8 P K399 oiect | Linear 1.071.00lHours
| Linear \ 16.00/Hours
| Linear \ 29.60[Hours
, | Linear \ 29.60[Hours
Factors 40 Hours 0.74 Januarv 2000 Earned Value Factor
A5C_[SUPPLIES [ 0000 [NONE | k3995 |Buildina 776 Proiect [ Linear | 5.000.00Dollars
Factors 5000 Dollars in supplies for each DB IWCP
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 897.47|Dollars
E r S
rtment | Linear 632.66[Dollars
Factors 632.665 Dollars
Activity ID:  1DC0112000 Description: FYO1 PA Closure Activities Cost Risk 2 Schedule Risk 3
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
C01 Modification Packaaes 3.00|Mod Pkas HC 172 516 17.079 15.318 0 32.397 8.147 40.543 |
P01 IWCP Implementation (Davis Bacon Covered) 2.00[IWCP Pkas| HC 1.247 2.494 83.907 10.000 0 93.907 40.024 133.931
SYS Continaencv And Escalation 1.00lea EE 0 0 0] 0 9.330 9.330 0 9.330
Total for Activity 1DC0112000: 3.010 100.986 25.318 9.330 135.634 48,170 183.804
Line Item CO1 - Modification Packages
BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Docunent - Rev O.
Item Desc - Repairs to VSS/ Non-VSS systens that cannot be acconplished using a standard work package (SWP). This work requires engineering review exanple:
Work requiring breech of Zone 1 containnent. (each)
Resources | Cost Element ‘ il ‘ Department ‘ Curve | Quantity | Units |
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WBSNo: 1DACO1 Rockv Flats Closure Proiect Proiect Baseline Devl
ActivityID:  1DC0112000 Baseline Cost and Basis of Estimate WBSFilter  1DAC

Activity Filter  * SartsInFY *

751 |OVERTIME BASE & PRE C020 |[ELECTRICIANS KD10H [776 Complex Steelworkers | Linear 36.00IHours

A 6/Hou
| Linear \ 0.50/Hours
| Linear \ 5.00/Hours
| Linear \ 6.00/Hours
| Linear ‘ 0 36|Hours |
| Linear ‘ 0 12|Hours |
| Linear ‘ 2.00/Hours
| Linear ‘ 12 l%4|Hours |
| Linear ‘ 2.40|Hours
| Linear ‘ 1.08|Hours
\ 18.00/Hours
\ 18.00/Hours
\ 1.08lHours
\ 9.00lHours
\ 1.08/Hours
| Linear \ 36.00[Hours
| Linear \ 18.00/Hours
| Linear ‘ 2 16|Hours |
! | Linear ‘ 0 56|Hours |
tors 0.56 Hours
ject | Linear \ 480.00|Dollars
Factors 480 Dollars
l,5\51 LATA P070_|COST ESTIMATORS PLANNERS AN | K399S_|Buildina 776 Proiect | Linear | 2.544.00/Dollars
s ° ject | Linear | 2.082.00lDollars

Factors 2082 Dollars
Line Item PO1 - IWCP Implementation (Davis Bacon Covered)

BOE Hi storical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/ 777 FY99 Project Sunmmary
Docurrent - Rev 0.

Item Desc - | WCP Packages Davis Bacon Covered (each). It is expected that the MAA Closure will require at least five facility nodification packages to
change the MAA facility centerline, closing access to the tunnels and cl kosing access to B707.

__Resources | Cost Element ‘ il ‘ Department ‘ Curve | Quantity | Units |
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WBS No:

1DACO1

Activity | D 1DC0112000 Rockv Flats Closure Proiect \?\:\:Spfl;tlt ?S,s’-\%“ne o
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
Linear \ 80.00
| Linear 1.071.00lHours
| Linear \ 16.00lHours
| Linear \ 40.00/Hours
g : \ 40.00lHours
Fictors 40 Hours
ildi iect Linear ‘ 5.000 nleQ[LaLs_I
Factors 5000 Dollars in sunplies for each DB IWCP
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 5.661.67|Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 3668.80lDollars
Factors 3668.8 Dollars
Activitv ID:  1DP0002011 Description: FY-00 SNM Holdup Scans Cost Risk 2 Schedule Risk 3
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
1 SNM Holdup Scans 250.00|each HC 1 282 8.481 [0] [0] 8.481 4127 12.608
SYS Continaencv And Escalation 1.00lea EE 0 0 Q Q0 81 81 0 81
Total for Activity 1DP0002011: 282 8.481 [0] 81 8.562 4,127 12.689

Line ltem 1 - SNM Holdup Scans

BOE Hi storical Data Source - The historical data is in the FY98 workplan. The adjustnments are based on actual costs in WAD35 for scanning 87 areas in FY99.
Item Desc - Perform safeguards nmeasurenents (high and | ow gamma scans) of 250 wall-to-wall scans in B776/777 and 50 verification scans. These scans verify
t hat SNM hol dup has been renoved fromthe gl oveboxes pl anned for hol dup renoval .
Resources Cost Element il Department Curve Quantity Units
751 |OVERTIME BASE & PRE P170 |OTHER ADMINISTRATIVE & PROFE | S100S |SSOC Salaried Linear 1.04|Hours
Factors 1 Hours 15 hrs. per scan team member 2 team crew 1.1519 Ratio ST to OT

0 05|Hours

Factors 0.1

10% of scanners time for Process
Line Item SYS - Contingency And Escalation

0.3

Januarv 2000 Earned Value Factor

BOE
Resources Cost Element ill Department Curve Quantity | Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 47.70
E r S
rtment | Linear ‘ 33.63IDollars
Factors 33.6254 Dollars
Activity ID:  1DP0102010 Description: B776/777 MAA Closure Execution Activities Cost Risk 2 Schedule Risk 3
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
Cco1 Modification Packaaes 3.00/Mod Pkas | HC 127 382 12.638 11.335 0 23.974 6.167 30.141
P01 IWCP Implementation (Davis Bacon Covered) 2.00/IWCP Pkas| HC 923 1.846 62.091 7.400 0 69.491 30.301 99.792
Total for Activity 1DP0102010: 2.227 74.729 18.735 0 93.465 36.468 129,933
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WBSNo: 1DACO1 Rockv Flats Closure Proiect Proiect Baseline Devl

Activity ID: 1DP0102010 : : . WBSFilter 1DAC
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *

Line Item CO1 - Modification Packages

BOE Historical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary
Document - Rev 0.

Item Desc - Repairs to VSS/ Non-VSS systens that cannot be acconplished using a standard work package (SWP). This work requires engineering review exanple:
Work requiring breech of Zone 1 containnent. (each)

Resources Cost Element ill Department Curve Quantity Units
751 |OVERTIME BASE & PRE C020 |FI ECTRICIANS C211S |E|ectricaLMa’m1euance Linear 26.64[Hours
Factors 36 Hours 0.74 Januarv 2000 Earned Value Factor

ce | Linear ‘ 1.60lHours

| Linear ‘ 0 37|Hours |

0.74 J_a.nua.l’v 2000 Earned Value Factor

| Linear \ 3.70lHours
| Linear 4.44Hours |
| Linear ‘ 0.27Hours |
| Linear \ 1.48/Hours

| Linear ‘ 0.09|Hours
| Linear ‘ 9.28|Hours
| Linear ‘ 1.78|Hours
| Linear ‘ 13 '%?|Hours |

| Linear ‘ 0.80/Hours

‘ 6 66|Hours |

\ 13.32Hours |

\ 1.60lHours
| Linear ‘ 0 41|Hours |
| Linear ‘ 13 '%?|Hours |

| Linear ‘ 0.80lHours
iect | Linear ‘ 355 ?OlD_o_lLa.Ls_,
Linear 1.882.56Dollars |
Linear 1.540.68IDollars
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Proiect Baseline Devl
WBSFilter 1DAC
Activity Filter  * SartsInFY *

XVB'S'NTD' igggfolzom Rockv Flats Closure Proiect
ctivity I D: Baseline Cost and Basis of Estimate

Line Item PO1 - IWCP Implementation (Davis Bacon Covered)
BOE Historical Data Source - The historical data is fromthe FY98 actual costs for technical support activity. These costs have been factored to the line item
| evel based on FY99 line itemto total technical support quotients. The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary

Docunent - Rev O.

Item Desc - | WCP Packages Davis Bacon Covered (each). It is expected that the MAA Closure will require at least five facility nodification packages to
change the MAA facility centerline, closing access to the tunnels and cl kosing access to B707.
Resources Cost Element il Department Curve Quantity | Units
751 |OVERTIME BASE & PRE G010 |ADMINISTRATIVE ASSISTANTS K399S |Bu.ildlng_ﬂ6_ELQi_ect Linear 59.20
Factors 80 Hours 0.74 Januarv 2000 Earned Value Factor
2 OR 99 Project | Linear 792 54|Hours |

Linear 11.84[Hours
Linear \ 29.60lHours
\ 29.60/Hours

ADMINISTRA & PRO 0
Januarv 2000 Earned Value Factor

Factor
Factors 40 Hours 0.74 Januarv 2000 Earned Value Factor
259 SUPPLIES 0000 |NONE k3995 _|Buildina 776 Proiect | Linear | 3.700.00/Dollars

Factors 5000 Dollars in supplies for each DB IWCP. 0.74 January 2000 Earned Value Factor
Activitv ID:  1DHD500D11 Description: Drain 5 hot and 2 cold Ancillarv Pibina Svstems Cost Risk 2 Schedule Risk 3
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
5HD500 Drain Ancillarv Pipina Svstems 7.00leach EE 170 1.190 32.701 44,492 0 77.193 15.958 93.151
TTANKS Drain Remainina Process Tanks 1.00leach EE 1.800 1.800 43.456 0 0 43,456 21.206 64.662
Total for Activity 1DHD500D11: 2.990 76.157 44,492 0 120.649 37.165 157.813

Line Item 5HD500 - Drain Ancillary Piping Systems
BOE Estimators Experience - Estimators experience based on past IWCP's with sinmilar work characteristics.

Experience ItemDesc - Drain oils and solutions fromancillary piping associated with 19 lowlevel oil systems: The Isostatic Press, two FBI hydraulic
tanks, two superconpactor hydraulic tanks, two fluid-bed incinerator pilot hydraulic tanks, two room 459A oil reservoirs, GB 602 bl anking press, briquetting
press, machine cool ant supply, T-base lathes hydraulic controllers and the Excello lathe hydraulic reservoirs, a square tank with raschig rings and its

ancillary equi pment, G ovebox 494/495 hydraulic system process cooling system glovebox chill water systemand process cooling & hot water system
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE C020 EL ECTRICIANS KD10H |776 Complex Steelworkers Back Loaded 15.00]

alaried | Back Loaded \ 10.00Hours

Eactors 0.5 Hours ST 20 hours per svstem
orkers | Linear ‘ 20 OOlI:IQ_uLS_,
Factors 0.5 Straight time 40 hours per svstem

A5C_|SUPPLIES 0000 INONE [ k3995 IBuildina 776 Proiect Linear [ 4000.00Dollars |
Factors 1 Dollars 4000 dollars per svstem for sunnlies

Page 6 of 9 6/22/00 9:49:03 PM OFFICIAL USE ONLY




WBS No:
Activitv | D:

1DACO02
1DHD500D11

Proiect Baseline Devl
WBSFilter 1DAC
Activity Filter  *

Rockv Flats Closure Proiect
Baseline Cost and Basis of Estimate

SartsIn FY *

| AsH [SUBCONTRACTEDSRVS | E110 |OUALITY CONTROL ENGINEERS | K399S [Buildina 776 Proiect Back Loaded \

456.00
Factors 1 Dollars 60 dollars/hour RMRS Corporate 8 hours (aualitv) per svstem
0
B | Back Loaded ‘ 1.900.00I|Dollars
Factors 40 hours (plannina) RMRS Corporate 50 dollars/hour
0.95 Januarv 2000 Earned Value Factor
Line Item TTANKS - Drain Remaining Process Tanks
BOE Estimators Experience - Estimators experience based on past IWCP's with simlar work characteristics.
Experience ItemDesc - Drain oils and solutions fromancillary piping associated with 19 |lowlevel oil systems: The Isostatic Press, two FBlI hydraulic
tanks, two superconpactor hydraulic tanks, two fluid-bed incinerator pilot hydraulic tanks, two room 459A oil reservoirs, GB 602 bl anking press, briquetting
press, machi ne cool ant supply, T-base | athes hydraulic controllers and the Excello | athe hydraulic reservoirs, a square tank with raschig rings and its
anci |l ary equi pnent, G ovebox 494/495 hydraulic system process cooling system glovebox chill water systemand process cooling & hot water system
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO10 |FOREMEN / TEAM LEADS / GROUP | R100S |RMRS Salaried Linear 135.00]
Factors 1 Foreman 15 davs 9 hours ST per dav
\ 135.00|Hours
\ 1.080.00lHours
\ 45.00lHours
\ 45.00/Hours
! Linear ‘ 360.00|Hours
Factors 8 D&D workers 15 davs 3 hours OT per dav
Activitv ID:  1DHD500T05 Description: FY-00 Drain SRV Tanks (SR3. 4 & 5) Cost Risk 2 Schedule Risk 3
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
SRVTANK1 Drain SRV Tanks 1.00leach EE 3.960 3.960 95,503 Q0 0] 95,503 46.605 142,108
Total for Activitv 1DHD500TO5: 3.960 95.503 0 0 95.503 46.605 142,108
Line Item SRVTANK1 - Drain SRV Tanks
BOE Estimators Experience - Estimators experience based on past IWCP's with simlar work characteristics.
Experience ItemDesc - Drain oils and solutions fromancillary piping associated with 19 |low|evel oil systems: The Isostatic Press, two FBlI hydraulic
tanks, two superconpactor hydraulic tanks, two fluid-bed incinerator pilot hydraulic tanks, two room 459A oil reservoirs, GB 602 bl anking press, briquetting
press, machi ne cool ant supply, T-base | athes hydraulic controllers and the Excello lathe hydraulic reservoirs, a square tank with raschig rings and its
anci |l ary equi pnent, G ovebox 494/495 hydraulic system process cooling system glovebox chill water systemand process cooling & hot water system
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO010 |FOREMEN /| TEAM LEADS / GROUP R100S |RMRS Salaried Linear 270.00
hours ST per dav
orkers Linear ‘ 540 OOJ_H_QU_LS_,
\ 2.160.00[Hours
\ 90.00[Hours
\ 180.00|Hours
3 : \ 720.00/Hours
Factors 8 D&D workers 30 davs 3 hours OT per dav
Activitv ID:  1DHD500T10 Description: Drn Tks T360.T370.T344 & T345 to RCRA Stable Cost Risk 2 Schedule Risk 3
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
TTANKS Drain Remainina Process Tanks 1.00leach EE 1.980 1.980 47.751 0 0 47,751 23.303 71.054
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WBSNo: 1DAC02 Rockv Flats Closure Proiect Proiect Baseline Devl

ActivityID:  1DHD500T10 ) , . WBSFilter  1DAC
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
Total for Activity LDHD500T10: | 1.980 ] 47751 ol 0] 47751 23.303] 71.054

Line Item TTANKS - Drain Remaining Process Tanks

BOE Esti mators Experience - Estimators experience based on past IWCP's with simlar work characteristics.
Experience ItemDesc - Drain oils and solutions fromancillary piping associated with 19 lowlevel oil systems: The Isostatic Press, two FBI hydraulic
tanks, two superconpactor hydraulic tanks, two fluid-bed incinerator pilot hydraulic tanks, two room 459A oil reservoirs, GB 602 blanking press, briquetting
press, machine cool ant supply, T-base lathes hydraulic controllers and the Excello lathe hydraulic reservoirs, a square tank with raschig rings and its

ancillary equi pment, G ovebox 494/495 hydraulic system process cooling system glovebox chill water systemand process cooling & hot water system
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO010 |FOREMEN /| TEAM LEADS / GROUP | R100S |RMRS Salaried Linear 135.00)

Factors 1 Foreman 15 davs 9 hours ST per dav

270.00IHours
| Linear ‘ 1.080, ()OJ_H_QUI_S_,

; | Linear \ 45.00Hours
hours OT per dav

orkers | Linear ‘ 90.00IHours

ompiex WOI'K

Factors 2 RCTs 15 davs 3 hours OT per dav
& & omplex Steelworkers | Linear ‘ 360 OOJ_H_QU_LS_,
Factors 8 D&D workers 15 davs 3 hours OT per dav
Activitv ID:  1DHD599R20 Description: FY-00 Remove Sources from Rooms Cost Risk 2 Schedule Risk 3
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
5HD500R20 Source Removal of Rooms 1.00leach EE 729 729 15.541 40.000 0 55.541 7.562 63.104
Room Deact Room Deactivation Activities 41.00|con EE 131 5.371 110.345 0 0 110.345 53.693 164.038
SYS Continaency And Escalation 1.00lea EE 0 0 [0] [0] 1.467 1.467 0 1.467
Total for Activity 1DHD599R20: 6.100 125.886 40.000 1.467 167.353 61.256 228.608
Line Item 5HD500R20 - Source Removal of Rooms
BOE Estimators Experience -
Experience Item Desc - This activity will renpve the unused radioactive sources fromthe roons. The majority of these sources are still contained in the
conbo nonitors that have been taken out of service. It is estinmated that 1,500 sources will be rempbved. This activity does not include renoval of sources
fromthe equipment that is still operational (i.e. SAAMs and CAAMs)
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO10 |FOREMEN / TEAM LEADS / GROUP | R100S |RMRS Salaried Linear 81.00

Fa

ctors foreman davs 9 hours per dav ST
ompiex eelworke

‘ 162.00|Hours
\ 486.00|Hours

Factors iali 9 hours per dav ST 9 davs
idi ject | Linear | 40.000.00/Dollars |

Factors 40000  dollars for J.L. Shepard contract to
Line Item Room Deact - Room Deactivation Activities

BOE Esti mators Experience - Costs are based on the assuned |level of remaining items requiring renoval from B776/777 under phase | deconmi ssioning (non-I| WP
driven deconmm ssioning work). The basis was derived fromthe cost estinmating workshop at Jeffco Airport in My, 1998.
Experience Item Desc - Perform phase | deconm ssioning work that is not driven by the | WCP process. Exanples include renoval of all equipnment/property that
isn't physically attached or permanently installed, renmoval of all mscellaneous and conbustible itens. After Phase | decommissioning is conplete, the only
items that will remain are those that are bolted, welded, hard-wired or otherw se permanently installed and require an | WCP package for conpletion.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE €020 |[ELECTRICIANS KD10H 776 Complex Steelworkers Linear 5.0

orkers | Linear ‘ 18.00[Hours

Factors 18 Straiaht time hours 1 container per 2 davs 1 RCT
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WBSNo: 1DAC02 Rockv Flats Closure Proiect Proiect Baseline Devl

Activity I D: 1DHD599R20 . . . WBSFilter 1DAC
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
! ee Linear 108.00
Factors 18 Straiaht Time hours 1 container per 2 davs 6 D&D Workers
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 860.35/Dollars
E r S
rtment Linear ‘ 606 ROlDQlLaLs_I

Factors 606.495 Dollars

Report Totals:

Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Total Total Cost & Escalation Cost
23.342 623.690 149.881 12.409 785.979 302.867 1.088.846
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